

PROCESSES

The following table lists the processes used in the project. The processes are grouped into three categories: Planning, Execution, and Closing. The table includes the process name, the process group, and the process number.

Process Name	Process Group	Process Number
Identify Stakeholders	Planning	1.1
Define Scope	Planning	1.2
Develop Schedule	Planning	1.3
Identify Risks	Planning	1.4
Plan Quality	Planning	1.5
Plan Resource	Planning	1.6
Plan Communications	Planning	1.7
Plan Procurement	Planning	1.8
Plan Risk	Planning	1.9
Plan Stakeholder	Planning	1.10
Monitor and Control Scope	Execution	2.1
Monitor and Control Schedule	Execution	2.2
Monitor and Control Costs	Execution	2.3
Monitor and Control Quality	Execution	2.4
Monitor and Control Resources	Execution	2.5
Monitor and Control Communications	Execution	2.6
Monitor and Control Procurement	Execution	2.7
Monitor and Control Risk	Execution	2.8
Monitor and Control Stakeholder	Execution	2.9
Close Project	Closing	3.1

Process Name	Process Group	Process Number
Identify Stakeholders	Planning	1.1
Define Scope	Planning	1.2
Develop Schedule	Planning	1.3
Identify Risks	Planning	1.4
Plan Quality	Planning	1.5
Plan Resource	Planning	1.6
Plan Communications	Planning	1.7
Plan Procurement	Planning	1.8
Plan Risk	Planning	1.9
Plan Stakeholder	Planning	1.10
Monitor and Control Scope	Execution	2.1
Monitor and Control Schedule	Execution	2.2
Monitor and Control Costs	Execution	2.3
Monitor and Control Quality	Execution	2.4
Monitor and Control Resources	Execution	2.5
Monitor and Control Communications	Execution	2.6
Monitor and Control Procurement	Execution	2.7
Monitor and Control Risk	Execution	2.8
Monitor and Control Stakeholder	Execution	2.9
Close Project	Closing	3.1

© 2013 Pearson Education, Inc. All rights reserved.



CHAPTER 10



10

© 2013 Pearson Education, Inc. All rights reserved.

© 2013 Pearson Education, Inc. All rights reserved.