

PROJECT 3: CPM

1. Identify activities and their durations
2. Determine the critical path
3. Calculate the earliest start and finish times for each activity

